
 
 

 

 

December 10, 2009 
 
Chip Humphrey 
Eric Blischke 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for November 2009 

Dear Mssrs. Humphrey and Blischke: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN NOVEMBER 2009 

A draft RI presentation was made to the Portland Harbor Community Advisory Group (CAG) on 
November 11, 2009.  A Portland Harbor site tour was held for EPA and its partners on November 16, 
2009.  The Example Alternatives Screening Check-in was held on November 17, 2009.  A presentation of 
the LWG’s QEAFATE model was made to EPA and its partners on November 18, 2009. 

No field activities were performed during November.  

Deliverables Approved by EPA 

None. 
 
Deliverables Submitted to EPA 

 November 13, 2009: Benthic Toxicity Reanalysis Technical Memorandum  
 November 19, 2009: Supporting Electronic Information for Draft Benthic BERA 
 

Comments/Documents provided by EPA 

 November 24, 2009: Contaminant Fate and Transport Modeling Approach Letter 

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None.  All sampling and analysis tasks are completed. 
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4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work described in the ASOC that is potentially planned for December 2009, January, February, and 
March 2010 includes the following: 

 January 2010: Revised Stormwater Loading Calculation Methods   
 January 2010: Modeling Calibration Check-in 
 

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in 
upcoming months are listed in Table 1 - Status of Active LWG Deliverables - Portland Harbor RI/FS.  
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required.  Table 2 - Status of LWG 
Deliverables - Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports.   

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests EPA 
provide document approvals for these submittals to verify that the terms of the ASOC are being met and 
issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed.   

If you have any questions, please give me a call at (503) 670-1108. 

Sincerely, 

 

Jennifer Woronets 
LWG Administrative Project Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
Matt McClincy, ODEQ (email only) 
Kristine Koch, EPA (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Michael Karnosh, Grand Ronde (email only) 
Lisa Bluelake, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Sheila Fleming, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management  
LWG Repository 
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Table 1.  Status of Active LWG Deliverables - Portland Harbor RI/FS 
 
 

Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Benthic Toxicity Reanalysis 
Technical Memorandum 

Mid November 
2009 

Submitted 11/13/2009 01/13/2010 

Supporting Electronic 
Information for Draft 
Benthic BERA  

November
2009 

Submitted 11/19/2009 01/19/2010 

Revised Stormwater 
Loading Calculation 
Methods 

January 
2010 

    

 
Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA Comments 

Target Date 

    
Round 1  
Compilation of 
Information for Sources 
Between RM 11 and 11.6 
East Bank of Portland 
Harbor 

November 2007 Submitted to EPA and DEQ 
11/21/2007.  Need written 
response from DEQ and EPA 
that upland sources are under 
investigation consistent with the 
Road to the ROD. 

  

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; approved 
with conditions on 12/6/2005; a 
final QAPP addendum is 
required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG 
submitted a response to EPA's 
comments on the 11/23/2005 
version of the QAPP addendum.  
The LWG has not heard back 
from EPA on that response.  The 
LWG believes that a final QAPP 
in not required. Need EPA 
agreement that this final QAPP 
is not required. 

  

Hydro/Sed Modeling     
Phase 2 Hydrodynamic 
Re-calibration Report 

May 2009 Submitted 5/7/2009; EPA 
comments received 7/22/2009 

  

Groundwater Pathway     
Draft Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA 
comments received 6/3/2005 

  

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis 
Plan - Response to EPA 
Comments 

TBD Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Revised Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan (including 
Appendix A - Site 
Summaries and Appendix 
B - Pilot Study Data 
Report) 

TBD Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 

  

Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA 
comments received 6/10/2005 

  

Revised Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

No longer needed The only seep determined to 
pose a potentially complete 
exposure pathway is discharge 
from Outfall 22B.  The existing 
data from Outfall 22B include 
the upland COIs and meet the 
data quality requirements for 
risk evaluation (Category 
1/QA2).  Based on the Round 2 
Report evaluations, no additional 
seep data are needed.  Therefore, 
this FSP is no longer needed. 

  

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: Transition 
Zone Water FSP 

3/27/2006 Redline version submitted 
3/27/2006; EPA needs to 
provide final approval of this 
FSP. This revised FSP was 
prepared and submitted after the 
associated field work was 
completed.  

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: Supplement 
to QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: 
Conditional approval of 
proposed changes to the QAPP 
addendum received from EPA 
on 9/30/2005. EPA needs to 
provide final approval of this 
QAPP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006. EPA 
needs to provide final approval 
of this FSP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed.  

  

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA 
needs to provide final approval 
of this FSP. Approval to conduct 
sampling was provided by EPA 
on 10/13/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed.  

  

Natural Attenuation       
Step 2 Natural 
Attenuation Evaluation 
Report 

No longer needed     

Tech Memos       
Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments 
received 3/18/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final TRV 
Selection TM with the PRE. The 
final TRV Selection TM was 
submitted as an appendix to the 
9/9/2005 PRE. 

  

Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments 
received 3/4/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final PRE 
approach TM with the PRE. The 
final PRE Approach was 
submitted as an appendix to the 
9/9/2005 PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments 
received 10/1/2004 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Revised Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  The 
LWG has not heard back from 
EPA on this proposal. Need EPA 
agreement that this deliverable is 
no longer needed. 

  

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments 
received 6/30/2006; a revised 
tech memo is not required. 

3/21/2005 

Draft Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 

5/2/2006 

Revised Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to 
determining background for the 
Portland Harbor Superfund Site 
will be provided in the Draft RI 
Report 

  

Process for Delineating 
the Extent of 
Contamination Upstream 
and Downstream of the 
ISA 

  

The approach for Delineating the 
Extent of Contamination 
Upstream and Downstream of 
the ISA will be provided in the 
Draft RI Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  The 
LWG has not heard back from 
EPA on this proposal. Need EPA 
agreement that this deliverable is 
no longer needed. 

  

ECOLOGICAL RISK ASSESSMENT     
Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA 
comments received 4/28/2006, a 
revised PRE is not required 

11/8/2005 

Round 2 Benthic 
Assessment Interpretation 
Report 

3/17/2006 Submitted 3/17/2006; EPA 
comments received 7/6/2006 

5/16/2006 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas Models 
for Application to the 
Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA 
comments received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive 
EPA comments received 
9/15/2006, and a correction to 
the xylene AWQC on 9/27/06.  
Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 

Feasibility Study       
Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007.  EPA 
comments received 2/15/08. A 
revised deliverable is not 
required, EPA comments 
indicated that they should be 
addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan 
Sonar Data Report 

September 2008 Submitted 5/18/2009   

Treatment Technologies 
Screening Table 

Early May 2009 Submitted 6/5/2009; EPA 
comments received 7/9/2009 

7/6/2009 

Screening of Disposal 
Facilities for the 
Feasibility Study 
Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA 
comments received 7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals 
(PRGs) 

Late March 2009 Submitted 3/27/2009   

General Field/Data/RI Reporting     
Validated Analytical 
Results 

90 days following 
completion of each 
sampling activity 

    

AQ09-15 Page 8



 
 

 

Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Comprehensive Round 2 
Site Characterization 
Summary and Data Gaps 
Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA 
comments on Sections 1-9 and 
Appendices A, B, C, D, F, and G 
received 1/15/08; comments on 
Section 10 received 3/20/08; 
comments on Section 11 
received 5/16/08; comments on 
Appendix E received 8/8/08.  
This document was never 
intended to be revised or 
approved by EPA; comments 
will be addressed in the Draft RI 
Report. 

  

Draft Sediment Mobility 
Testing Data Report  

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 

Draft Baseline 
Ecological Risk 
Assessment Report 

Early September 
2009 

Submitted 9/2/2009 11/2/2009 

Draft Baseline Human 
Health Risk Assessment 
Report 

Late September 
2009 

Submitted 9/23/2009 11/23/2009 

Draft Remedial 
Investigation Report 

Late October 2009 Submitted 10/27/2009 12/27/2009 

Benthic Toxicity 
Reanalysis Technical 
Memorandum 

Mid November
2009 

Submitted 11/13/2009 01/13/2009 

Supporting Electronic 
Information for Draft 
Benthic BERA  

November
2009 

Submitted 11/19/2009 01/19/2010 

STORMWATER       
Stormwater Loading 
Check-in Materials 

2/1/2009 Submitted 2/18/2009; EPA 
comments received 5/6/2009 

  

Revised Stormwater 
Loading Calculation 
Methods 

January 2010     

SEDIMENT       
Round 3B Field Sampling 
Plan:  Sediment Sampling 
and Benthic Toxicity 
Testing 

  

Submitted 5/4/2007; EPA 
comments received 7/25/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling Plan Technical 
Approach   

Submitted 5/25/2007; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum 

  

Submitted 5/25/2007; EPA 
comments received 8/9/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

August 2007 Submitted 8/29/07; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 2007 Submitted 12/17/2007. Need 
EPA approval of this QAPP 
Addendum. 

  

FATE & TRANSPORT       
Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA 
comments received 10/15/07. 
LWG response to comments 
submitted 1/8/2008. 

  

F&T Surface Sediment 
FSP – Addendum to 3B 
Sediment FSP  

December 2007 Submitted 12/10/2007; EPA 
comments received 1/2/08.  
1/16/08 LWG agreed with EPA 
not to perform the sampling. 
Need EPA agreement that this 
deliverable is no longer needed. 

  

Draft Bioaccumulation 
Modeling Report 

  Submitted 7/27/2009   

CULTURAL RESOURCES     
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point in the 
project 
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Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Only deliverables due within the next four months are shown.  
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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